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welcome 

‘Caring about city streets  is caring about the people  
who use them.  The purpose of this website is to 
keep the people of Auburn and the surrounding areas 
informed about the progress of the South Street water 
main installation and paving project.   
 
We’re all very excited to see this project underway. 
We recognize the people are share holders in this 
endeavor and our goal with this web page is to provide 
you with up to date information on the progress of the 
project. There will be inconvenience through the 
summer but we’re sure you’ll agree the work is 
needed. When the work is complete we’ll have a 
highway that will do credit  to our beloved national 
historic district. 
 
We welcome any suggestions or comments on how 
we’re doing.’ 
 

William Lupien, Superintendent of Engineer Services   
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where are we now? 

Were off to good start!  We began at Metcalf Street, we’re up 
to Swift Street. Digging has been fairly easy which means 
were making very good progress. We should reach Chapman 
Avenue by mid week; which is end of the first segment. 
 
We’ll be going back to tie the water main into the various 
side streets from Clymer St/ Metcalf Dr. to Chapman Ave. 
Then we can begin to pressure test the first segment. When 
pressure testing  begins the contractor will start excavation 
on Segment 2. 
 
Within five days of completing the pressure testing and 
disinfecting of Segment 1 we will begin paving the trench. 
While the traffic is running on the gravel filled trench we will 
be controlling dust using water and calcium chloride. This 
mixture not only helps to prevent dust but also makes the 
gravel more stable. 
 
We appreciate the cooperation of the traveling public during 
this first full week of work.  Highway construction always has 
some degree of inconvenience; we are trying our best to 
meet the needs of the traveling public and we appreciate 
your patience and understanding…..Thanks! 
 

Last updated August 17, 2014 
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Monday 08/18/14 
 

Metcalf Drive to Chapman Avenue 
 ● Excavating and putting in new 12” water main toward  Chapman Ave. 
   

Chapman Avenue to Elizabeth Street 
 ● Survey Crew marking out reference points 

 ● Materials deliveries at various off site locations 
    

Elizabeth Street to  Lincoln Street 
 ● Survey Crew marking out reference points 
  
  

This work schedule is contingent upon the weather conditions and unforeseen construction problems.  If you feel that 
construction operations have severely impacted your area without proper notification contact our office immediately. 
Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as 
soon as possible. We appreciate your patience and apologize for any inconvenience.  
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map 

Engineer’s 
Field Office 

Lorraine Bldg 

The work on the water main will 
proceed in three segments. 
 
1. Metcalf Drive to Chapman Avenue 
2. Chapman Ave to Elizabeth Street 
3. Elizabeth Street to Lincoln Street 

 
Paving of each segment will begin with 
in five days of the completion of the 
water main installation for that 
segment. 
 
The City, C&S Companies and Rizzo 
Constructions are all mindful  of the 
historical importance of this area and 
it’s contributions to the character of 
Auburn. 

 
 

 

welcome                     

where are we now? 

daily schedule            

map                             

contacts                      

give’em a brake         

home 

Segment 3 

Segment 2 

Segment 1 

Keep up to date with construction progress online at:  

www.AuburnNY.gov/SouthStreet 



contacts 

24 Hour Emergency 
              Cellular (315)-277-0481 

 

ENGINEERS - C & S COMPANIES 
 

Field Office - Lorraine Building 
130 East Genesee Street. 

 

Resident Engineer – Stephen Olschewske 
    Office (315)-282-7336 
 Cellular (315)-730-6479 
 

CONTRACTOR – RIZZO CONSTRUCTION 
 

Project Manager – Kevin Rizzo 
 Cellular (315)-406-1446 
 

Project Superintendent - Bruce Corey 
 Cellular (315)-277-0481 
 

Rizzo Construction– Main Office 
 Cellular (315)-252-1872 
 

City of Auburn – Engineering Services 
                              (315)-255-4129 
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give’em a brake 

 
Road crews who work in construction sites are part of 
families who need them, just like your family needs you. In 
the past five years, more than 11,000 people have been 
injured and more than 80 people have been killed in work 
zone crashes. This alarming statistic is punctuated by the 
fact that nearly all of those killed and injured were drivers 
or passengers traveling through work zones. With this in 
mind, it is important to drive with extra caution in work 
zones. Not just for the families who work in construction 
zones, but for your family too. 
 
Consider this 
 
85% of those killed in work zones are drivers or passengers 
 
 Work zone fatalities occur every 7 hours—3 per day 
 
Work zone injuries occur every 15 minutes—143 per day 
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This work schedule is contingent upon the weather conditions and unforeseen construction problems.  If you feel that 
construction operations have severely impacted your area without proper notification contact our office immediately. 
Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as 
soon as possible. We appreciate your patience and apologize for any inconvenience.  
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Tuesday 08/19/14 
 

Metcalf Drive to Chapman Avenue 
 ● Excavating and putting in new 12” water main to Chapman Ave. 
   

Chapman Avenue to Elizabeth Street 
 ● Survey Crew marking out reference points 

 ● Possibly some saw cutting of the pavement 
 ● Materials deliveries at various off site locations 
    

Elizabeth Street to  Lincoln Street 
 ● Survey Crew marking out reference points 
 ● Possibly install new sidewalk at the street corners. 
  

  
  

Keep up to date with construction progress online at:  

www.AuburnNY.gov/SouthStreet 



This work schedule is contingent upon the weather conditions and unforeseen construction problems.  If you feel that 
construction operations have severely impacted your area without proper notification contact our office immediately. 
Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as 
soon as possible. We appreciate your patience and apologize for any inconvenience.  
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Wednesday 08/20/14 
 

Metcalf Drive to Chapman Avenue 
 ● Excavating for water main connections between Metcalf 
     and Chapman. 
   

Chapman Avenue to Elizabeth Street 
 ● Survey Crew marking out reference points 
 ● Possibly some saw cutting of the pavement 
 ● Materials deliveries at various off site locations 
    

Elizabeth Street to  Lincoln Street 
 ● Survey Crew marking out reference points 
 ● Possibly install new sidewalk at the street corners. 
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This work schedule is contingent upon the weather conditions and unforeseen construction problems.  If you feel that 
construction operations have severely impacted your area without proper notification contact our office immediately. 
Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as 
soon as possible. We appreciate your patience and apologize for any inconvenience.  
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Thursday  08/21/14 
 

Metcalf Drive to Chapman Avenue 
 ● Excavating for water main connections between Metcalf 
     and Chapman. 
   

Chapman Avenue to Elizabeth Street 
 ● Survey Crew marking out reference points 
 ● Possibly some saw cutting of the pavement 
 ● Materials deliveries at various off site locations 
    

Elizabeth Street to  Lincoln Street 
 ● Survey Crew marking out reference points 
 ● Possibly install new sidewalk at the street corners. 
   

  
  

Keep up to date with construction progress online at:  

www.AuburnNY.gov/SouthStreet 



This work schedule is contingent upon the weather conditions and unforeseen construction problems.  If you feel that 
construction operations have severely impacted your area without proper notification contact our office immediately. 
Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as 
soon as possible. We appreciate your patience and apologize for any inconvenience.  
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Friday 08/22/14 
 

Metcalf Drive to Chapman Avenue 
 ● Excavating for water main connections between Metcalf 
     and Chapman. 
 

Chapman Avenue to Elizabeth Street 
 ● Survey Crew marking out reference points 
 ● Possibly some saw cutting of the pavement 
 ● Materials deliveries at various off site locations 
    

Elizabeth Street to  Lincoln Street 
 ● Survey Crew marking out reference points 
 ● Possibly install new sidewalk at the street corners. 
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This work schedule is contingent upon the weather conditions and unforeseen construction problems.  If you feel that 
construction operations have severely impacted your area without proper notification contact our office immediately. 
Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as 
soon as possible. We appreciate your patience and apologize for any inconvenience.  
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Saturday 08/23/14 
 

Metcalf Drive to Chapman Avenue 
  ● Contractor not working. 
  

Chapman Avenue to Elizabeth Street 
  ● Contractor not working. 

    

Elizabeth Street to  Lincoln Street 
  ● Contractor not working 
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This work schedule is contingent upon the weather conditions and unforeseen construction problems.  If you feel that 
construction operations have severely impacted your area without proper notification contact our office immediately. 
Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as 
soon as possible. We appreciate your patience and apologize for any inconvenience.  
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Sunday 08/24/14 
 

Metcalf Drive to Chapman Avenue 
  ● Contractor not working. 
  

Chapman Avenue to Elizabeth Street 
  ● Contractor not working. 

    

Elizabeth Street to  Lincoln Street 
  ● Contractor not working    
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